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IVES ESTATES DISTRICT PARK

Milestones
Milestones
IV    1000 Time to Complete Project 2,173* 52 27JUL97A 08JUL03

Phase I - Park Development
Planning
IV     100 General Plan 272 65 27JUL97A 03DEC00

IV     160 Utility Master Plan 59 0 06OCT00 03DEC00

Design
IV     110 Consultant Selection 270 32 01OCT99A 28FEB01

IV     120 Design 270 0 01MAR01 25NOV01

Dry-Run  & Bldg. Depart. Review
IV     130 Dry-Run Of Project Design 90 0 26NOV01 23FEB02

Bid & Award Cycle
IV     140 Bid & Award 135 0 24FEB02 08JUL02

Construction
IV     150 Construction of Project 365 0 09JUL02 08JUL03

Phase II - Park Development
Design
IV     170 TBD 1 0 09JUL03 09JUL03
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Start Date 31JUL00
Finish Date 09JUL03
Data Date 30AUG00
Run Date 27SEP00 10:32
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